

## Kingdom of Cambodia Nation Religion King

Phnom Penh, 26 July 2006

## 2007 COMMUNE COUNCIL ELECTION CALENDAR

Tasks to be implemented	Date
Posting of polling stations location list and registration stations	21 September 2006
Posting of last voter list (2005 voter list)	29 September 2006
Beginning of voter list revision and voter registration	1 October 2006
Ending of voter list revision and voter registration	20 October 2006
Posting of temporary list if no complaint or after resolving complaints	24 Oct- 27 November 2006
Validation and announcement of official voter list	31 December 2006
Posting of polling stations locations at Commune Election Commissions (CECs)	31 December 2006
Receipt of registration applications of political parties' candidates for 3 days by CECs	1-3 January 2007
CECs' decisions on registration applications of political parties' candidates	Deadline: 10 January 2007
Posting of temporary list of candidates at CECs	Deadline: 4 February 2007
Posting of official candidates list at CECs	Deadline: 13 February 2007
Election campaign	16-30 March 2007
Posting of voter list at polling stations	31 March 2007
Polling, ballot counting and posting of result at polling stations	1 April 2007
Monitoring, consolidation and posting of temporary results at CECs for 3 days	2-4 April 2007
Submitting appeal on temporary results of polling at Communes/Sangkats to PECs at the latest 3 days after posting temporary results at those Communes/Sangkats	Deadline: 7 April 2007
PECs' decisions on appeal at the latest 5 days after receiving complaints	Deadline: 12 April 2007
Appeals against PECs' decisions lodged to NEC at the latest 4 days after receiving PEC's decisions	Deadline: 19 April 2007
NEC's decisions on appeals at the latest 4 days after receiving complaints	Deadline: 23 April 2007
Publication of official results of election	Deadline: 24 April 2007
Re-election	Deadline: 23 May 2007

PIB: Unofficial translation. Only the Khmer text is authoritative